
Ward 1 Short-term Family Housing
Advisory Team Meeting 

February 27, 2019
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Agenda

I. Review and Discuss Construction Management 
Guidelines

II. Discuss Site Logistics and Construction Updates
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Construction Management Guidelines

Construction Management (CM) Guidelines: 
• DGS and the Advisory Team will work collaboratively to develop 

Construction Management Guidelines that lay out the expectations for 
how the construction process will fit into the fabric of the neighborhood.

• CM Guidelines set parameters on communication during construction, 
work hours, site access, and more.

• Today the Advisory Team will have a collaborative discussion to finalize an 
agreement specific to the Ward 1 STFH project. 



4

Construction Management Guidelines

Discuss when and how DGS should notify the AT and Community for:

• Project changes

• Project updates

• Potential impacts to the overall project and/or nearby community
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Site Logistics & Construction Update

Projected construction timeline:
• Foundation-to-Grade Permit submission (Excavation/Site Work) - Jan 2019

• Construction Start – end of April 2019

• Full Building Permit submission – end of April 2019

• CFA reviewed/approved (with comments) the Revised Concept Plan on Feb 
21; Final approval was delegated to staff

• ANC 1B Public Space Committee reviewed and recommended approval of 
the Public Space Application for the project on Feb 21
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Upcoming Meetings

• March 27th: Advisory Team meeting 
• April 24th: Advisory Team meeting

Questions? 

• dmhhs@dc.gov 
• Mayor.dc.gov/HomewardDC


